

Total No. of Questions : 3]

SEAT No. :

P2183

[Total No. of Pages : 3

[5804]-602

T.Y.B.B.A. - (I.B.)

602 : INTERNATIONAL PROJECT MANAGEMENT

(2019 Pattern) (Semester - VI)

Time : 2½ Hours]

[Max. Marks : 70

Instructions to the candidates:

- 1) *All questions are compulsory.*
- 2) *Figures to the right indicate full marks.*

Q1) A) Define the term:

[5]

- a) Project.
- b) W.B.S.
- c) Project Management.
- d) Strategic Planning.
- e) Schedule.

B) Multiple choice questions:

[5]

- a) Which one of the following is not considered in resource management.
 - i) Identifying resources
 - ii) Influencing resources
 - iii) Assigning resources to activities
 - iv) Matching resources to the schedule
- b) _____ is a set of activities which are networked in the order & aimed towards achieving the goal of project.
 - i) Project
 - ii) Process
 - iii) Project management
 - iv) Project cycle

P.T.O.

- c) Critical path method is _____.
- i) Time oriented technique ii) Event oriented
 iii) Target oriented technique iv) Activity oriented technique
- d) Who is not an internal stakeholder of a project?
- i) Project Manager ii) Project Resource Supplier
 iii) Project sponsor iv) None of above
- e) Activity in a network diagram is represented by?
- i) Rectangles ii) Arrows
 iii) Squares iv) Circles

C) True or False: [5]

- a) Termination is the last stage of project life cycle.
- b) WBS is breaking the project systematically into levels.
- c) Planning is the first stage of project management process.
- d) CPM is a shortest path of project.
- e) PERT is program evaluation & Review Techniques.

D) Fill in the blanks: [5]

- a) Following are the responsibilities of P.M. _____.
- i) Budgeting
 ii) Cost control
 iii) Tracking project expenditure
 iv) All of above
- b) _____ which is captured in WBS.
- i) Life cycle phase ii) Logical order
 iii) Scope of project iv) Project cost
- c) _____ tools for quality planning.
- i) Flow charts ii) Check sheet
 iii) Histogram iv) All of above

- d) A horizontal bar chart that shows project task against a calendar is called _____.
- i) Milestone
 - ii) Goal
 - iii) Giant chart
 - iv) PERT chart
- e) Controlling functions find out how for _____ deviates from standards.
- i) Actual performance
 - ii) Improvement
 - iii) Corrective actions
 - iv) Cost

Q2) Solve any three questions out of five: **[30]**

- a) What are the various principles of project management?
- b) What are the various measures of performances of a project?
- c) Define C.P.M.? Explain its characteristics.
- d) Explain different tools & techniques of cost estimation.
- e) Explain the importance of control system.

Q3) Write short notes on (any four): **[20]**

- a) 7's of Project Management.
- b) EVM.
- c) Giant Chart.
- d) Training.
- e) Quality Assurance.
- f) Types of project.

