

Total No. of Questions : 3]

SEAT No. :

**P1951**

[Total No. of Pages : 2

[6035]-602

**T.Y.B.B.A.(I.B.)**

**602 : INTERNATIONAL PROJECT MANAGEMENT**

**(2019 Pattern) (Semester - VI)**

*Time : 2½ Hours]*

*[Max. Marks : 70*

*Instructions to the candidates:*

- 1) *All questions are compulsory.*
- 2) *Figures to right indicate full marks.*

**Q1) A) Multiple choice questions. [5]**

- a) \_\_\_\_\_ is a set of activities which are networked in an order and aimed towards achieving the goals of a project.
  - i) Project
  - ii) Process
  - iii) Project management
  - iv) Project cycle
- b) Who is an internal stakeholder of a project
  - i) Project manager
  - ii) Project resource supplier
  - iii) Project sponsor
  - iv) None of the above
- c) Critical path method is the \_\_\_\_\_
  - i) Time oriented technique
  - ii) Event oriented
  - iii) Target oriented technique
  - iv) Activity oriented technique
- d) Which stage of project management life cycle equires the maximum time of completion?
  - i) Conceptualization
  - ii) Planning
  - iii) Execution
  - iv) Estimation
- e) \_\_\_\_\_ is the first stage of project life cycle.
  - i) Planning
  - ii) Initiation
  - iii) Execution
  - iv) Closing

**B) Define term in one sentences. [5]**

- a) Project
- b) SCBA
- c) Variance
- d) Project management
- e) Training

**P.T.O.**

- C) Fill in the blanks. [5]
- a) Controlling function finds out how far \_\_\_\_\_ deviates from standards.
  - b) Cost performance index in the earned value analysis can be computed as \_\_\_\_\_.
  - c) \_\_\_\_\_ is represented activity in a network diagram.
  - d) \_\_\_\_\_ specifying various aspects of the project.
  - e) \_\_\_\_\_ is the last stage of project life cycle.
- D) True or False. [5]
- a) ROI helps to quantify project value and gauge an investments profitability.
  - b) Project control helps to minimize the variance from what was originally planned.
  - c) Costly affair is a limitation of controlling?
  - d) Horizontal bar chart shows project tasks against a calender is called goal.
  - e) Histogram is a horizontal bar graph.

- Q2) Long answer questions. (Any three) [30]**
- a) What are the various principles of project management.
  - b) What are the various measures of performance of a project.
  - c) Explain the project management process.
  - d) Discuss the steps for corrective action plan.
  - e) What are the role & responsibilities of a project manager.

- Q3) Write short notes on ( any 4) : [20]**
- a) Project risk
  - b) Tools & Techniques of cost estimation
  - c) Training
  - d) Scheduling
  - e) Stakeholder management
  - f) Gantt charts

