

Total No. of Questions : 3]

SEAT No. :

P-7862

[Total No. of Pages : 3

[6145]-602A

T.Y. B.B.A. (IB)

602 : INTERNATIONAL PROJECT MANAGEMENT

(2019 Pattern) (Semester - VI)

Time : 2½ Hours]

[Max. Marks : 70

Instructions to the candidates:

- 1) All questions are compulsory.
- 2) Figures to the right indicate full marks.

Q1) Multiple Choice Questions :

- A) Select the correct answer from given options : [5 × 1 = 5]
- i) A program is referred to a group of :
 - a) plans
 - b) people and work
 - c) related projects
 - d) unrelated projects
 - ii) What is the first step in project planning?
 - a) Establish the objectives and scope.
 - b) Determine the budget.
 - c) Select the team organizational model.
 - d) Determine project constraints.
 - iii) Creating project team and assigning their responsibilities are done during which phase of a project management?
 - a) Initiation
 - b) Planning
 - c) Execution
 - d) Closure
 - iv) What is the first step in developing a risk management plan?
 - a) Analyse the risks.
 - b) Estimate the likelihood of the risks occurring.
 - c) Identify potential project risks.
 - d) Develop a risk mitigation plan.
 - e) Estimate the potential impact of risk on the project goals.

P.T.O.

- v) Which of the following is an important document to be prepared while signing a contract in project?
- a) Project team activities
 - b) Scope statement
 - c) Project charter
 - d) Work packages
 - e) Project funding

B) Match the pairs : [5 × 1 = 5]

- | | |
|--|---|
| i) Planning | a) a document defining the terms and conditions related to a task |
| ii) Information or comments about something that you have done which tells you how good or bad it is | b) Project Schedule |
| iii) Charter | c) Project Strategy |
| iv) Gantt Chart | d) Feedback |
| v) Cost Reduction | e) Deciding in advance what to do, how to do, when to do, and who is to do it |

C) Answer the following questions in one sentence each. [5 × 1 = 5]

- i) Which chart is used to control the project activities?
- ii) What is a WBS?
- iii) What is a critical path in project planning?
- iv) What is a Project?
- v) What is Scheduling in project management?

D) Fill in the blanks. [5 × 1 = 5]

- i) The PERT in project management means program evaluation and _____ technique.
- | | |
|--------------------|-------------------|
| a) resource | b) reconciliation |
| c) reconsideration | d) review |

- ii) There is _____ correlation between project complexity and project risk.
- a) an unknown b) a positive
c) no d) a negative
- iii) A(n) _____ is a point in time that marks the beginning or end of an activity in a project network design.
- a) event b) slack
c) forward time d) free time
- iv) The process of reducing total time that it takes to complete a project by employing additional resources is called _____.
- a) Crashing b) Time reduction
c) Eliminating d) Closure
- v) The nature of a project is _____.
- a) permanent b) temporary
c) simple d) all of the above

Q2) Long Answer Questions : (Solve any 3 out of 5) [3 × 10 = 30]

- a) What is 'Project'? Explain in detail the phases with examples.
- b) Explain in details the 7S of project Management.
- c) How the study of different cultures be useful in International Project Management? Give appropriate examples.
- d) Explain in detail the need for strategy in Project Management with reference to various strategies.
- e) What is Project Analysis? What are the factors to be considered while analysing a project?

Q3) Short Notes - (Solve any 4 questions out of 6) [4 × 5 = 20]

- a) Skills required for a successful Project Manager
- b) Critical Path Analysis
- c) Feedback and corrective action
- d) Gantt Charts
- e) Project Audit
- f) Resource Co-ordination

