

Total No. of Questions : 5]

SEAT No. :

P-8843

[Total No. Of Pages : 2

[6118] - 3019

M.B.A.

**308-GE-UL-15: Project Management
(2019 Revised Pattern) (Semester - III)**

Time : 2 Hours]

[Max. Marks : 50

Instruction for the candidates:

- 1) *All questions are compulsory.*
- 2) *Figures to the right indicate full marks.*
- 3) *Draw diagram wherever necessary*

Q1) Solve any Five of the following :

[10]

- a) List down the factors influencing quality of project estimates
- b) Define work Breakdown Structure
- c) Write different stakeholders in project
- d) What are the requirements of effective share vision?
- e) What is dysfunctional conflict?
- f) Mention different techniques of risk assesment in project.
- g) Write techniques of estimation in project
- h) List different project management structure.

Q2) Solve any Two of the following :

[10]

- a) Explain network computation process in project.
- b) Describe the process of project management.
- c) What is project audit? Explain process of project audit.

P. T. O.

Q3) Solve any One of the following : [10]

- a) Explain project management. Also process of creating 'Work Breakdown Structure' with example.
- b) What are different trade-off parameter exist in project management? Take the example of organizing a college festival in project management mode of planning & control. Give examples how these trade-offs apply to this project while involving in decision making process.

Q4) Solve any One of the following : [10]

- a) The technical & Sociocultural dimensions of project management are two sides to the same coin. Explain.
- b) How does resource leveling differ from resource allocation? Discuss various methods of resource leveling in project management.

Q5) Solve any One of the following : [10]

- a) Project risks can/cannot be eliminated in project is carefully planned. Explain. Discuss the risk management process.
- b) You work for XYZ electronics. Your R & D people believe they have come up with an affordable technology that will double the capacity of existing MP3 Players and uses audio formats which create superior MP3. The project name is SIRO. What kind of project management structure would you recommend they use for SIRO Project? What information would you like to have to make this recommendation and why?

