

Total No. of Questions : 4]

SEAT No. :

PB131

[6269]-345

[Total No. of Pages : 1

T.E. (Electronics & Telecommunication) (Insem)

PROJECT MANAGEMENT

(2019 Pattern) (Semester - II) (304193)

Time : 1 Hour]

[Max. Marks : 30

Instructions to the candidates:

- 1) *Answer Q1 or Q2, Q3 or Q4.*
- 2) *Neat diagrams must be drawn wherever needed.*
- 3) *Figures to the right indicate full marks.*
- 4) *Assume suitable data if necessary.*

Q1) a) Define a SMART project & explain in detail. [7]

b) What are the characteristics of the project? Explain with suitable example. [8]

OR

Q2) a) Explain the causes and impacts of delays in project completion. [7]

b) Explain the need of project management in detail. [8]

Q3) a) What is a project appraisal? How it is important in the project selection and identification. [7]

b) Describe work breakdown structure with suitable example. [8]

OR

Q4) a) Explain in detail all the phases of project life cycle. [7]

b) State and explain in detail the roles and responsibilities of each team member in project [8]

* * *