

Total No. of Questions : 3]

SEAT No. :

PA-2025

[Total No. of Pages : 4

[5955]-602

T.Y. B.B.A. (IB)

INTERNATIONAL PROJECT MANAGEMENT

(2019 Pattern) (Semester - VI) (602) (CBCS)

Time : 2½ Hours]

[Max. Marks : 70

Instructions to the candidates:

- 1) Q1. is compulsory.
- 2) Figures to the right indicate full marks.

Q1) Compulsory Question: (Objective Type Questions) [20]

A) Multiple Choice Questions : [10]

- i) Following are the characteristics of Project Mindset:
 - a) Time, Responsiveness, Information sharing, Processes, structured planning
 - b) Time, Project management, Information sharing, Processes, structured planning
 - c) Time, Responsiveness, Information sharing, capability, structured planning
 - d) Time, Responsiveness, Information sharing, Processes, project planning
- ii) Which of the following is NOT a source of Project Idea?
 - a) Attending Trade Fairs
 - b) Analysis of Economic & Social Trends
 - c) Identifying unfulfilled psychological needs
 - d) Increase Production
- iii) In the initial stage of the project the probability of completing the project is _____.
 - a) Zero
 - b) High
 - c) Low
 - d) None of the above

P.T.O.

- iv) Which of the following is not correct about the initial phase of a project?
- a) The cost associated at the beginning of the project is highest
 - b) Stakeholders have maximum influence during this phase
 - c) The highest uncertainty is at this stage of the project.
 - d) All the above statements are correct
- v) Assembling a project team and assigning their responsibilities are done during which phase of a project management?
- a) Initiation
 - b) Planning
 - c) Execution
 - d) Closure
- vi) The project manager has the most authority in the _____ type of organization.
- a) Project expediter
 - b) Matrix
 - c) Projectile organization
 - d) Functional
- vii) The critical element in a project's communication system is the:
- a) Progress report
 - b) Project directive
 - c) Project manager
 - d) Customer
- viii) The Three attributes of project risk are _____, _____ and _____
- a) What might happen, who it happens to, and how much will it cost
 - b) Notification, frequency of relevant events, probability of occurrence
 - c) Risk cost, quality, control
 - d) Risk event, probability occurrence, the amount at stake
- ix) Project Scope:
- a) is of concern only at the start of the project
 - b) is mainly a problem to be handled by the change control procedures during the project execution phase.
 - c) Should be managed and controlled from the project concept through close-out
 - d) is usually not a problem

- x) A project management information system consists of:
- a) A project management software package operating on appropriate computer facilities.
 - b) Hardware, software, documents, and procedures.
 - c) Automated and manual methods for gathering, recording, filtering, and dissemination of pertinent information for members of a project team.
 - d) All of the above

B) Answer in one sentence : [5]

- i) State any two functions of Project Manager
- ii) What is Social cost benefit analysis?
- iii) Define Critical Path Analysis.
- iv) Defining Variation Limits
- v) State any two principles of Project Management

C) Fill in the blanks : [5]

- i) The PERT in project management means program evaluation and technique.
- ii) "Risk" usually _____ as the project progresses.
- iii) A _____ is a set of activities which are networked in an order and aimed towards achieving the goals.
- iv) "Devising and maintaining a workable scheme to accomplish the business need" is _____.
- v) The time necessary to complete a project is referred to as _____

Q2) Solve any 3 out of 5 Long Answer Questions : [3 × 10 = 30]

- a) Define Project Management. Explain the Objectives and Principles of Project Management.
- b) Explain the Seven 'S' of project management.
- c) What do you mean by control system? Explain the characteristics of the control systems.
- d) Explain the major Project Management KPIs.
- e) State and explain the importance of Feedback & Corrective Action.

Q3) Solve any 4 out of 6 Short Notes

[4 × 5 = 20]

- a) Characteristics of Project:
- b) Role of Project Manager:
- c) Resource Coordination:
- d) Critical Path Analysis:
- e) Project Completion & Handover:
- f) Audit and Review



SPPUQuestionPapers.com