

Total No. of Questions : 3]

SEAT No. :

PC1201

[6318]-402

[Total No. of Pages : 3

T.Y.B.B.A. (IB)

602 : INTERNATIONAL PROJECT MANAGEMENT

(2019 Pattern) (Semester - VI)

Time : 2½ Hours]

[Max. Marks : 70

Instructions to the candidates:

- 1) *All questions are compulsory.*
- 2) *Figures to the right indicate full marks.*

Q1) Compulsory Question : (Objective Type Questions)

A) Multiple Choice Questions.

[10]

- 1) Which of the following is not a project management goal?
 - a) Avoiding customer complaints
 - b) Keeping overall costs within budget
 - c) Delivering the software to the customer at the agreed time
 - d) Maintaining a happy and well - functioning development team
- 2) What is the first step in project planning?
 - a) Determine the budget
 - b) Determine project constraints
 - c) Inspect the deliverables
 - d) Establish the objectives and scope
- 3) During project estimation, project manager estimates following.
 - a) Project duration
 - b) Project effort
 - c) Project cost
 - d) All of the above
- 4) The project manager conducts the analysis of the problem & submits the report to the _____.
 - a) Top Management
 - b) Lower Management
 - c) Middle Management
 - d) All of the above

P.T.O.

- 5) The project management process is defined by the _____. It describes & organizes the work of the project.
- a) Customer
 - b) Organization
 - c) Project
 - d) None of the above
- 6) Controlling process controls _____.
- a) Time
 - b) Cost
 - c) Quality
 - d) All of the Above
- 7) The project will go through for preparation, which constitutes formulation & modeling, Planning, control, execution, monitoring, completion & review.
- a) Statement is correct
 - b) Statement incorrect
- 8) Reviews, Findings, and analysis of the project performance are done during.
- a) Planning Processes
 - b) Executing Processes
 - c) Controlling Processes
 - d) Closing Process
- 9) Project state reviews and the decisions taken and actions planned need to be approved by the _____ management.
- a) Top
 - b) Middle
 - c) Lower
 - d) None of the above
- 10) Every project will have a huge information inflow, which has _____ for the purpose of decision - making actions are taken.
- a) Sorted
 - b) Classified
 - c) Distributed & analyzed
 - d) All of the above

B) Answer in one sentence :

[5]

- a) State any two characteristics of the project.
- b) Define project.
- c) What is variance?
- d) What is cost estimating?
- e) What is social cost benefit analysis?

C) Fill in the blanks : [5]

- a) _____ is a set of activities which are networked in an order and aimed toward achieving the goals of a project.
- b) Effective project management focuses on various S's. The number of essential S's is _____
- c) _____ is best described as minimizing threats and maximizing opportunities.
- d) CPM stands for _____
- e) Schedule performance index in the earned value analysis can be computed as _____

Q2) Long answer questions (Any three) [30]

- a) Explain the principles of Project Management in detail.
- b) Explain the various skills required by a Project Manager.
- c) Explain in detail the seven S's of project management.
- d) How should a project manager manage the stakeholders?
- e) What is project scheduling? Explain the project scheduling techniques.

Q3) Write short notes on (Any four) [20]

- a) Types of projects
- b) Audit and review
- c) Corrective actions
- d) Quality Control
- e) Project Management process
- f) Critical Path Analysis

