

Total No. of Questions : 3]

SEAT No. :

PD1478

[Total No. of Pages : 3

[6442]-802

T.Y.B.B.A (International Business)

602 : INTERNATIONAL PROJECT MANAGEMENT

(2019 Pattern) (CBCS) (Semester - VI)

Time : 2½ Hours]

[Max. Marks : 70

Instructions to the candidates:

- 1) All questions are compulsory.*
- 2) Figures to the right indicate full marks.*

Q1) A) Multiple Choice Questions.

[5]

- a) Which stage of project management life cycle requires the maximum time of completion?
 - i) Conceptualization
 - ii) Planning
 - iii) Execution
 - iv) Estimation
- b) Controlling function finds out how far _____ deviates from standards.
 - i) Actual Performance
 - ii) Improvements
 - iii) Corrective Actions
 - iv) Cost
- c) Activity in a network diagram is represented by?
 - i) Rectangles
 - ii) Arrows
 - iii) Squares
 - iv) Circles
- d) Internal Rate of Returns of Project (P), Project (Q), Project (R) and Project (S) are 10%, 12%, 14% and 16% respectively. As per the selection criterion based on IRR, which project you would select?
 - i) Project (P)
 - ii) Project (Q)
 - iii) Project (R)
 - iv) Project (S)
- e) PERT is _____
 - i) Planning Expectations and Review Technique
 - ii) Planning Expectations and Revision Technique
 - iii) Programme Evaluation and Review Technique
 - iv) Programme Expectations and Review Technique

P.T.O.

B) Match the pairs. [5]

- | Group (A) | Group (B) |
|---------------------------|--|
| a) Manufacturing Projects | i) Erection of Buildings, Bridges, Roads, Tunnels |
| b) Construction Projects | ii) Totally new venture by a new entrepreneur |
| c) Greenfield Projects | iii) Expansion, Diversification, Forward Integration |
| d) Brown field Projects | iv) Construction of Vehicle, Ship, Aircraft. |
| e) Modernization Project | v) Upgraded Technology based |

C) Fill in the blanks and rewrite the sentence. [5]

- a) PBP stands for _____
- b) KPI stands for _____
- c) Expected Time = _____
- d) Project _____ is a formal type of Project Review
- e) WBS is _____

D) Define the terms/Answer in One sentence. [5]

- a) Define ROI.
- b) Define Strategy
- c) Define Culture Diversity
- d) Define Merge Event
- e) Define Variance

Q2) Long Answer Questions. (Attempt any three)

[30]

- a) Define Project Management. Explain Principles of Project Management.
- b) Define Project. Explain 7 S of Project Management.
- c) Who are the stakeholders of a project? How should a Project Manager manage these stakeholders?
- d) Define Gantt chart and state the benefits of Gantt chart.
- e) Define Project Audit. Explain objectives, importance and Key elements for Project Management Audit.

Q3) Write short Notes. (Attempt any four)

[20]

- a) Scope of Project Management.
- b) Resource Co-ordination in Project Management.
- c) Forms of Organization Structure.
- d) Event and Activity in a Network.
- e) Steps for corrective action plan.
- f) Completion and Handover of Project.

