

Total No. of Questions : 5]

SEAT No. :

P-3767

[Total No. of Pages : 2

[6025]-45

M.B.A.

**(GE-UL-15-308): PROJECT MANAGEMENT
(2019 Pattern) (Semester - III)**

Time : 2 Hours]

[Max. Marks : 50

Instructions to the candidates :

- 1) *All questions are compulsory.*
- 2) *Figures to the right indicate full marks.*
- 3) *Each question has an internal option.*

Q1) Attempt any 5 questions out of 7 mentioned below :

[5 × 2 = 10]

- a) Who are project team members primarily accountable to?
 - i) External stake holder
 - ii) End users
 - iii) The Finance director
 - iv) The project manager
- b) A 66.6% risk is considered as
 - i) Very low
 - ii) Low
 - iii) Moderate
 - iv) High
- c) Who has ultimate responsibility for project risk?
 - i) Steering group
 - ii) Risk owner
 - iii) Project sponsor
 - iv) Project Manager
- d) A project is typically defined in terms of scope, time, cost and which other parameter?
 - i) Benefits
 - ii) Quality
 - iii) Tolerance
 - iv) Controls

P.T.O.

- e) Which of the following is not considered as a risk in project management?
- i) Specification delays
 - ii) Product competition
 - iii) Testing
 - iv) Staff turn over
- f) Full form of “WBS”.
- g) Two functions of Project Manager.

Q2) Explain Project Management and its scope. Also the process of creating the “Work Break down structure”. [10]

OR

Write short notes on any two :

- a) Project audit process.
- b) Work Break down structure.
- c) Problem solving skills.
- d) Risk identification.

Q3) Elaborate the methods for estimating project time and cost. [10]

OR

Explain the five stages team development model.

Q4) Elaborate the functions of a Project Manager and what are the skill sets he requires in order to become a successful worker? [10]

OR

“Developing a project plan is the toughest job for any startups”. Explain this statement with suitable example.

Q5) Define the value of “Conflict Management” in Project Management and mention its importance. [10]

OR

Elaborate “Risk Management” in projects and how this help to success in project completion.

* * *