

Total No. of Questions : 5]

SEAT No. :

**PB2078**

**[6201]-305**

[Total No. of Pages : 2

**S.Y.M.B.A.**

**308- GE- UL-15 : PROJECT MANAGEMENT**

**( 2019 Revised Pattern) (Semester - III)**

*Time : 2 Hours]*

*[Max. Marks : 50*

*Instructions to the candidates:*

- 1) *All questions are compulsory.*
- 2) *Figures to the right indicate full marks.*
- 3) *Each question has an internal option.*

**Q1) Solve any five of the following.**

**[5×2=10]**

- a) List different budgeting methods in project.
- b) Recall the major types of costs in project.
- c) Write the tools used to monitor the time performance.
- d) What is AOA diagram?
- e) List five stages of team development.
- f) What is budget reserve?
- g) Mention different project management structure.
- h) What is Hammock activity?

**Q2) Solve any two of the following.**

**[2×5=10]**

- a) Differentiate between project management & general management.
- b) Explain network computation process in project.
- c) What is project audit? Discuss the process of project audit.

**Q3) Solve any one of the following.**

**[1×10=10]**

- a) Explain in detail skills required for an effective project manager.
- b) “Developing a project plan is toughest job for any startups”. Explain this statement with suitable example.

**P.T.O.**

**Q4) Solve any one of the following.**

**[1×10=10]**

- a) What is multi-project resource scheduling? Your company is handling different projects of various duration. Assess the need of multi project resource scheduling How do you manage resources across multiple projects?

OR

- b) Compare & Contrast positive risk response & negative risk response. Draw probability & impact matrix for risk management.

**Q5) Solve any one of the following.**

**[1×10=10]**

- a) Your organisation is organising a international conference. Assess the different sources of conflict over project life cycle. Suggest the stragegies to manage the conflict

OR

- b) What do you belive is more important for successfully completing a project the formal project management structure or the culture of parent organisation? Justify your answer.

