

Total No. of Questions : 5]

SEAT No. :

PD2709

[Total No. of Pages : 2

[6430]-45

S.Y.M.B.A.

308-GE-UL-15 : PROJECT MANAGEMENT

(2019 Revised Pattern) (Semester - III)

Time : 2 Hours]

[Max. Marks : 50

Instructions to the candidates:

- 1) *All questions are compulsory.*
- 2) *Figures to the right indicate full marks.*

Q1) Solve any five of the following :

[10]

- a) What are the types of project constraints?
- b) List stages of project life cycle.
- c) Define work breakdown structure.
- d) What project audit?
- e) List skills essential for project manager.
- f) Write different project team pitfalls.
- g) Mention different techniques of risk assessment in project.
- h) What is responsibility matrix?

Q2) Solve any two of the following :

[10]

- a) Define project. What are different characteristics that help to differentiate projects from other functions carried out in daily operations of the organization.
- b) What is scheduling resource to project? Discuss any two problems arises while scheduling the resources in multiproject.
- c) In project, Explain major types of risks involved.

Q3) Solve any one of the following :

[10]

- a) You have been given responsibility to handle software development project. Discuss different strategies you will adopt to create high performance project team.
- b) Explain the role of WBS in successful project management.

P.T.O.

Q4) Solve any one to the following : **[10]**

- a) Discuss the difference between bottom-up & top-down estimating approaches? Under what conditions would you prefer one over the other?
- b) Consider you work for MNC company you are handling virtual team. As a project manager which qualities are essential for handling virtual team effectively.

Q5) Solve any one of the following : **[10]**

- a) Criticize the five stage team development model.
- b) Prioritize between 'Tracking Gantt chart' & 'Control chart' for monitoring time performance.

